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1.  Originator 
 
Benzell Floyd 

2.  Log Date: 
      
09/12/03 

3.  CCR #: 
  
03-0633    

4. Rev: 
    

— 

5.  Tel: 
 
(301) 925-0518 

6. Rm #:  
 
3083 

7. Dept. 
 
COTS SW  

8. CCR Title: Install F-Secure SSH 5.2 for Windows on the VATC PCs ( t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05, 
p0msp08) 
9. Originator Signature/Date 
  
Benzell Floyd     /s/     09/11/03          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 9/22/03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     09/12/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDV-002, 920-TDP-002 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:Network Infrastructure 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS COTS Deployment Plan, Vol 8 (335-CD-008-001); Activity ID: SECOTXT673 

23.   Problem:  (use additional Sheets if necessary) 
F-Secure SSH 5.2 for Windows must be installed on the VATC PCs ( t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05, 
p0msp08) to enable VATC/PVC testing of this COTS product for PSR purposes.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Install F-Secure SSH 5.2 for Windows on the VATC PCs ( t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05, p0msp08). A copy 
of the F-Secure SSH 5.2 for Windows setup program resides on lemmings in the directory: /data0/CM_INBOX/f_secure52.tar.gz. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Testing of F-Secure SSH 5.2 for Windows in the VATC/PVC will not be possible and the F-Secure SSH 5.2 for Windows PSR process 
can not be completed. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/    09/12/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


